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DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Final Environmental Assessment

Finding of No Significant Impact   October 2019

• Phase 1: 16 One-acre 
lots

• Environmental Site 
Assessment in process

• Subdivision 
Application to County 
of Hawaii on 
______________

• County Standard 
roadway with 
overhead electrical

• Construction bid in 
October 2020.

• Estimated 
Construction: 
$2,000,000

Phase 1

Honomu Subsistence Agriculture



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION



2018 Home No. 51
338 Lauae Yung Ave.

2019 Home No. 52
369 Lauae Yung Ave.

Estimated Budget: $230,000

2021 Future Home No. 54
76 Andrews Ave.

2020 Home No. 53
371 Lauae Yung Ave.

Honomu Subsistence Agriculture



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

PANAEWA SUBSISTENCE AGRICULTURE LOTS
SUBDIVISION OF LOT 185

• 16 half-actre lots

• County of Hawaii 
subdivision app

• Single Lane, potable 
water, overhead 
electrical

• Construction bid in 
October 2020.

• Construction start in 
Spring 2021.

• Estimated 
construction 
$2,000,000



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

KAUMANA 
SUBDIVISION 

LOT REHABILITATIONFlood Hazard Area

Planning Area

Land Use Designation

Residential

Legislative Appropriation  Design:  $50,000 
Construction:  $450,000

3 lots for flood hazard mitigation

2 lots prepare for award

Construction bidding in Spring 2020



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Kau Water System – PHASE 1

• Phase 1: Construction of a 
100,000 gallon water storage 
tank and appurtenances.

• Construction Bids in May 2020.

• Construction cost  $2,700,000 
funded by State Legislative CIP.

• County of Hawaii to maintain and 
operate water tank.

• Due to lack of funds, Pressure 
reducing valve replacements 
deferred to Fiscal Year 2021.

• Estimated cost: $500,000

• 100,000 gallon 
water tank 
with 
appurtenances 
to comply with 
Safe Drinking 
Water 
Standards.



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Kau Water System – PHASE 2

• Phase 2 to include 
repair/replacement of 
pressure reducing valve 
stations.

• Start designs to relocate 
existing waterline to South 
Point Road in Fiscal Year 
2021.

• PRV repair or 
replacement

• Supplemental 
water 
alternatives 
being sought 
for 25 lessees



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Kau Water System – PHASE 2

• Relocate existing waterline from 
within lots, to the South Point Road 
right-of-way.

• Install new water meters

• Provide fire protection.

• Subdivide 25 pastoral lots.

• Estimated cost of subdivision and 
construction $15,000,000.

• Proposed request to Legislature in 
Fiscal Biennium Budget 2021-2023.

• Relocate main 
waterline and 
new meters to 
South Point 
Road.

• Formal 
subdivision of 
pastoral lots.
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VILLAGES OF LA’I ‘OPUA, KEALAKEHE, HAWAII



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Lai Opua Village 4 Subdivision 
Phase 1 - Akau

• 118 residential lot 
subdivision

• Infrastructure 
construction 
complete

• Infrastructure Cost: 
$10,346,493.00

• Ikaika Ohana to 
implement Rent 
with Option to 
Purchase program

• Offering for first 60 
lots scheduled in 
November 2020. 

• Tenant occupancy 
scheduled for first 
quarter 2021



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Lai Opua Village 4 Subdivision 
Phase 2 - Hema

• 101 Residential Lot 
Subdivision

• Est. Design and Construction 
Cost: $14.9 M

• $2,759,000 in USDA grant 
funds obligated for water,  
sewer and storm water 
improvements.

• Up to $12.2M in Legislative 
appropriations to fund  
construction.

• Tentative Ad. for bids in late 
2018, pending funding, and 
DHHL Administration and 
HHC approval



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Honokaia Non-Potable Water System

• DHHL Settlement with 
Honokaia Ohana

• Water system to 
supplement individual 
catchment systems

• 6 mile pipeline for non-
potable stock water 
system with 100,000 
gallon storage tank to 
serve 42 lots.

• Pre-construction meeting 
on September 16, 2020

• Construction Cost of  
$1.3M to be completed in 
Summer 2021.

• Wai Ola Honokaia to 
operate and maintain



Kawaihae Residential Habitat Lots

LDD-HSG Awarded Leases 2018-2019
NAHASDA Habitat loans
Construction pending completion of NAHASDA ERR/EA


